NPDES Permit Status for Contractor Support for CA Regional Water Boards {(FY 13-14 and 14-15)

7/6/2015

Regional Board

NPDES Permit
Number

Facility Type

Order No.

Permittee

Facility Name

Support

Proposed
Adoption

Kick-Off
Meeting

RPA Due to
Regional
Board

Draft Order Due
to Regional
Board

Assigned

Comments

EPA Task
Order

New

General

New

FISH HATCHERIES

FISH HATCHERIES

Eull

8/1/2014

4/6/2014

4/27/2014

PG

In progress; RPA delivered 4/4/14;
delivered draft orderon 4/29/14.

T0-32

CA0024902

General

R1-2009-0045

GENERAL NPDES PERMIT FOR
LOW THREAT DISCHARGES

Eull

1/31/2015

8/12/2014

10/3/2014

PG

In progress. Draft delayed pending call with
RB staff to discuss permit issues. Delivered
draft order on 10/7/14.

T0-32

CA0006700

Minor

R1-2010-0003

COLLEGE OF THE REDWOODS

COLLEGE OF THE REDWOODS,
POTW

Eull

10/15/2015

3/27/2015

4/24/2015

5/22/2015

PG

Moved to TO32 per Technical Directive 7.
In progress. RPA delayed, awaiting data
from Discharger.

T0-32

CA0023078

Major

R1-2009-0030

FORT BRAGG, CITY OF

FORT BRAGG WWTP

Full

6/18/2015

12/1/2014

1/2/2015

1/30/2015

PG

In progress. RPA delivered 1/6/15.
Tentative Draft delivered 1/30/15. Revised
draft delivered 2/4/15 and 3/16/15.

TO-38

CA0024449

Major

R1-20039-0033

EUREKA, CITY OF

EUREKA CITY ELKRIVER
WWTP

Full

6/18/2015

12/1/2014

1/2/2015

1/30/2015

PG

In progress. RPA delivered 1/22/15. Ocean
Plan RPA and SIP RPA (without MUN)
delivered 5/6/15.

TO-38

CAQ023027

Minor

R1-2009-0094

HCRID #1

SHELTER COVE POTW

Full

5/21/2015

11/4/2014

12/2/2014

12/30/2014

PG

In progress. RPA delivered 12/1/14.
Tentative Draft delivered 1/6/15. Revised
Tentative Draft delivered 1/27/15.

TO-38

CA0022870

Minor

R1-2010-0020

MENDOCINO CITY CSD

MENDOCINO CITY CSD

Full

8/20/2015

1/31/2015

2/28/2015

3/28/2015

PG

In progress. RPA delivered 2/11/15.
Tentative Draft delivered 3/27/15.

TO-38

CAQ023060

Major

R1-2010-0017

WILLITS, CITY OF

WILLITS WWTF

Full

8/20/2015

1/31/2015

2/28/2015

3/28/2015

PG

In progress. RPA delivered 2/27/15.
Tentative Draft delivered 4/2/15. Revised
Tentative Draft delivered 5/15/15.

TO-38

CA0024040

Minor

R1-2010-0038

MENDO CO WWD #2 ANCHOR
BAY

MENDOCINO CWWD#2-
ANCHOR BAY

Full

3/17/2016

8/28/2015

9/25/2015

10/23/2015

TO-38

CAQ025135

Major

R1-2010-0034

CITY OF HEALDSBURG

HEALDSBURG CITY WWTP

Full

11/19/2015

5/4/2015

6/1/2015

6/29/2015

PG

In progress. RPA delivered 5/29/2015.

TO-38

CADOO5550

Major

R2-2009-0079

VALERO REFINING COMPANY-
CA

VALERO BENICIA REFINERY

Full

3/1/2015

9/9/2014

9/26/2014

10/31/2014

PG

Due dates revised by RB. Kick-off call on
9/8/14. In progress. RPA and limits write
up delivered on 9/26/14. Permit delivered
on 10/31/14.

T0-32

CADD0B165

Major

R2-2010-0058

SOLVAY (FORMERLY RHODIA
INC)

RHODIA-MARTINEZ PLANT

Full

7/1/2015

3/27/2015

4/17/2014

5/27/2015

PG

Kickoff call on 3/16/15; RPA and limits
write up on 4/17/15; In QA, delivery
expected on 6/4/15.

T0-32

CA0037621

Major

R2-2009-0061

SUNNYVALE, CITY OF

SUNNYVALE STP

Full

8/1/2014

2/21/2014

3/14/2014

4/23/2014

PG

RPA and limits write up delivered on
3/14/14 Draft permit delivered on
4/23/14.

T0-32

CA0037681

Major

R2-2009-0062

SAN FRANCISCO PUC

OCEANSIDE WWTP

Eull

3/15/2015

7/14/2014

8/8/2014

9/22/2014

PG

In progress: Schedule updated to reflect
new dates provided by RB. Kick-off call on
7/14. RPA and limits write-off provided on
8/15/14. Delivery delayed due to dilution
study review and dilution selection with RB
and EPA. Permit delivered on 10/2/14.
Received RB commentson 11/13and 12/2,
responded to comments on 11/13 and
delivered final revised draft on 12/5/14.

T0-32

€AQ037842

Major

R2-2009-0038

SAN JOSE/SANTA CLARA
WPCP

SAN JOSE/SANTA CLARA
WPCP

Full

8/1/2014

1/28/2014

2/14/2014

3/26/2014

PG

In progress: delivered RPA on 2/14/14Draft
Order delivered on 3/26/14 Revised draft
delivered 5/28/14 (added dioxin limits at
RB request)

10-32

CADO37851

Major

R2-2005-0070

LAS GALLINAS VALLEY S.D.

LAS GALLINAS WWTP

Full

2/15/2015

7/18/2014

8/8/2014

9/17/2014

Tt

In progress; Draft Order delivered on
9/15/14

T0-32

€AQ038024

Major

R2-2009-0039

FAIRFIELD-SUISUN SEWER
DISTRCT

SUBREGIONAL WWTP

Full

2/1/2015

7/18/2014

8/8/2014

9/17/2014

RB has requested removal from the list
{request made to State Board by RB2 on
5/12/14). Permit removed per Technical
Direction 4 {10/24/14).

T0-32

CAD038121

Minor

R2-2010-0072

YOUNTVILLE, TOWN OF

YOUNTMILLE-VET'S HOME
JOINT WWTP

Eull

6/1/2015

10/8/2014

10/29/2014

12/10/2014

PG

Kickoff call on 10/10.RPA/Limits write up
delayed due to not having vet received
discharger's effluent data. Missing data
received, delivery of RPA/Limits write up
on 11/6. Draft permit delivered on
12/10/14. Responded to RB
comments/questions on 2/20/15.

10-32

CAD038342

Minor

R2-2009-0067

EBMUD

ORINDA WTP

Eull

7/15/2015

12/12/2014

1/9/2015

2/18/2015

Tt

Delayed by Regional Board; Dates revised.
Draft permit delivered on 2/11/15,

10-32

CA0110116

Major

R2-2010-0001

US NAVY NAVAL SUPPORT
ACTIVITY

TREASURE ISLAND WWTP

Eull

4/1/2015

7/8/2014

8/25/2014

8/3/2014

PG

Moved up on schedule, then delayed due
to RB staffing. Due dates revised.
Participated in Kick-off call on 7/7/14; RPA
and Limits delivered on 7/25/14; Draft
Permit Package delivered on 8/25/14,

10-32
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Delayed by Regional Board: Dates Kick off
call rescheduled by RB and held on
4/27/15, permit delivery date was intially
rescheduled for 6/30/15. Due to a number
of requests by the RB, and follow up with
the idepentent discharges regarding data
irregularities, the RB has revised the due

CAG382001 General R2-2009-0033 |SURFACE WATER TREATMENT Eull 10/14/2015 4/27/2015 7/15/2015 Consultant  |date to mid-luly {July 15th). In progress. 10-32
Added per Technical Direction 4
{10/24/14). In progress. Delivered RPA and
limits write up on 12/3/14. RB requests
NOV be implmented into permit, NOV
completed and provided to PG on 1/17/15.
ROWD was provided on 1/20/15, RB staff
provided extension to revise permit to he
consistent with NOV and ROWD. Permit
CA0025904 R2-2010-0073 |CROCKETT COGEN LLP CROCKETT COGEN PLANT Full 6/15/2015 11/18/2014 12/3/2014 1/14/2015 PG delivered on 1/27/15. T0-32
In progress. RPA delivered
11/21/14.Dilution review delivered on
CA0037958 Major R2-2010-0074 |NOVATO SANITARY DISTRICT [NOVATO AND IGNACIO STP Full 7/1/2015 11/7/2014 12/3/2014 1/14/2015 PG 12/8/14. Permit delivered on 1/7/2015. TO-38
Due dates revised by RB; Kickoff call on
6/1/15; In progress. RPA and limits write
UNION S.D. - ALVARADO up delivered on june 19, 2015. Draft permit
CA0038733 Minor R2-2010-0097 |UNION SANITARY DISTRICT  |WWTP-WWD Fuli 8/31/2015 5/20/2015 6/17/2015 7/1/2015 PG delivered on July 2, 2015. TO-38
CA0030198 Minor R2-2010-0082 |EXPLORATORIUM EXPLORATORIUM BAY WHCS Full 2/10/2016 7/17/2015 8/7/2015 9/16/2015 TO-38
Dates Revised by RB; Kickoff call on
CALISTOGA DUNAWEAL 6/1/15; RPA and limits write up delivered
CA0037966 Minor R2-2010-0104 |CALISTOGA, CITY OF WWTP Full 11/1/2015 5/27/2015 6/17/2015 7/27/2015 PG onJune 25, 2015. In progress. TO-38
CA0038016 Minor R2-2010-0105 |ST HELENA, CITY OF ST HELENA TREATMT PLT Full 11/1/2015 4/24/2015 5/15/2015 6/24/2015 Removed per Technical Directive 2 TO-38
MT VIEW SANITARY DIST
CA0037770 Major R2-2010-0114 |MT VIEW SANITARY DIST WWTF Full 3/9/2016 7/17/2015 8/7/2015 9/16/2015 TO-38
ELLIS CREEK WATER
CA0037810 Major R2-2011-0003 |PETALUMA, CITY OF RECYCLING FACILITY Full 5/11/2016 10/14/2015 11/4/2015 12/16/2015 PG TO-38
MOSS LANDING COMMERCIAL |MOSS LANDING COMMERCIAL
CAD007005 Major R3-2009-0002 |PARK PARK Full 5422/2014 4/28/2014 PG Removed per Technical Directive 7 T0-32
In progress. Delivered draft order on
CA0047502 Minor R3-2009-0019 |SAN JUAN BAUTISTA, CITY OF |SAN JUAN BAUTISTA WWTP Full 5/22/2014 4/28/2014 PG 4/28/14. 10-32
In progress. Waiting for Table 1 parameter
data to complete RPA. Data not yet
submitted by Discharger. Expected in May.
Data received, updating/finalizing permit.
Permit is ready for QA
Scheduled adotion for 2016, Later delivery
is prefered by Board. We have begun
updating RPA and data summary for
delivery to reflect the most recent data
CA0045417 Minor R3-2009-0020 |RAGGED POINT INN RAGGED POINT INN MOTEL Full 5/22/2014 4/28/2014 PG available. T0-32
In progress; permit is ready for QA.
Adoption is scheduled for 2016, later
delivery is prefered by Board. We have
begun (in luly) to update data for RPA and
SOUTH SAN LUIS OBISPO CO  |SOUTH SAN LUIS OBISPO 5D compliance summary to get permit ready
CA0048003 Major R3-2009-0046 |SD WWIP Full 11/13/2014 6/16/2014 PG for delivery. T0-32
Delay in start-up. Revised due dates being
discussed with Regional Board. Permit
CA0048151 Major R3-2009-0047 |PISMO BEACH, CITY OF PISMO BEACH WWTP Full 11/13/2014 6/16/2014 Tt Delivered on 10/3/14. T0-32
Delay in start-up. Revised due dates being
discussed with Regional Board. Expected
delivery by 9/24/14. Delivered draft permit
CADD47830 Minor R3-2009-0055 |AVILABEACH CSD AVILA WWTP EFull 11/13/2014 6/16/2014 Tt on 10/2/14. T0-32
Removed from TO32 per Technical
New Minor New METZER FARMS METZER FARMS Full 5/22/2014 4/28/2014 Tt Directive 5. 10-32
Applicable review completed on 2/25/15.
Permit is as far as can be done at this
JOSEPH GALLO FARMS FEED point, waiting on revised NMP from
CA0050601 Minor R3-2010-0004 |GALLO CATTLE COMPANY LOT Full 4/15/2015 6/15/2015 PG Discharger. RB has requested new NMP. TO-38
Kickoff call on 3/17/15. In process.
RPA/limits write up delivered on 4/15/15.
Permit delivered on 5/18/15. Revised
SOUTH COUNTY REGIONAL GILROY-MORGAN HILL permit to correct a formatting issue was
CA0049964 Major R3-2010-0009 |WW AUTH MUNICIPAL WW FAC Full 3/15/2015 5/15/2015 PG delivered on 5/19/15. TO-38
Update (1/22/15): Permit to be rescinded,
RMC PACIFIC MATERIALS INC |RMC LONESTAR SANTA CRUZ facility shut down. RB has indicated that
CA0048682 Minor R3-2010-0008 |(CEMEX) CEMENT Full this will be removed from TO38. TO-38
Update (1/22/15): Postponed by RB until
late 2017. RB has indicated that this permit
CA0048143 Major R3-2010-0011 |SANTA BARBARA, CITY OF EL ESTERO WWTP Full is to be removed from TO38. TO-38
GOLETA SANITATION
CA0048180 Major R3-2010-0012 |DISTRICT GOLETAWWTP Full 8/15/2015 10/15/2015 TO-38
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CA0047791 Minor R3-2010-0039 |OLIVE SPRINGS QUARRY, INC [OLIVE SPRINGS QUARRY Full 9/15/2015 11/15/2015 TO-38
CA0048194 Major R3-2010-0043 [SANTA CRUZ CITY OF SANTA CRUZ WWTP Full 10/15/2015 12/15/2015 TO-38
Delivered Draft Tentative Order
HAYNES GENERATING 9/19/2014. Delivered Package Materials
CAD000353 Major R4-2000-0081 |LOS ANGELES, CITY OF STATION Full 9/11/2014 9/19/2014 PG 10/3/14. T0-32
Delivery postponed pending receipt of
information from Discharger. Discharger
provided information on September 14,
2014. Delivered Draft Tentative Order on
SCATTERGOOD GENERATING September 26, 2014. Delivered Package
CADO0D370 Major R4-2000-0083 |LOS ANGELES, CITY OF STATION Eull 10/9/2014 8/6/2014 PG Materials on 10/3/14. 10-32
Draft Order and Site Visit Memo delivered
10/15/2014;Package Materials delivered
£AD001139 Major R4-2000-0082 |AES ALAMITOSLLC AES ALAMITOS GEN STATION Eull 2/5/2015 10/14/2014 PG 11/7/2014. 10-32
EL SEGUNDO GENERATING Delivered draft permit on 6/5/14. Package
CAD001147 Major R4-2000-0084 |EL SEGUNDO POWER, LLC STATION Eull 6/12/2014 5/21/2014 PG Materials delivered 7/2/14. T0-32
AES REDONDO BEACH Delivered Draft Tentative Order 11/12/14,
CAD001201 Major R4-2000-0085 |AES CORPORATION GENERATING STATION EFull 4/9/2015 11/7/2014 PG Delivered Package Materials 11/17/14. T0-32
RPA delivered on 11/15/2014. Draft permit
was delivered on 12/2/2014, Package
Materials delivered 12/18/14. Notes As
agreed upon by Regional Water Board,
delivery date postponed a minimum of 2
MANDALAY GENERATING weeks due to delays in receiving laboratory
CA0001180 Major R4-2001-0057 |RELIANT ENERGY STATION Full 4/9/2015 11/14/2014 PG data from the Discharger. 10-32
REDONDO BEACH Awaiting confirmation from RWB on
DESALINATION whether the Discharger will renew permit.
CAD0B4581 Minor R4-2009-0086 |WEST BASIN MWD DEMONSTRATION PROJECT Eull PG Removed as per Technical Direction #2 T0-32
In progress. RPA Delivered 12/30/14.
ORMOND BEACH Delivered Draft Tentative Order 2/2/15.
CA0001198 Major R4-2001-0092 |RELIANT ENERGY GENERATING STATION Full 6/1/2015 2/2/2015 PG Delivered Package Materials on 3/7/2015. 10-32
PLAINS WEST COAST Delivered Draft Tentative Order on
TERMINALS, DOMINGUEZ 5/11/15. Package Materials delivered on
CA0052949 Major R4-2010-0160 |PACIFIC TERMIALS LLC HILLS TANK FARM Full 7/9/2015 3/1/2015 4/10/2015 5/1/2015 PG 6/25/15. 10-32
POLYNT COMPOSITES USA POLYNT COMPOSITES USA Delivered Draft Tentative Order on
CAD063908 Minor R4-2010-0161 |INC. INC. Eull 7/8/2015 3/1/2015 4/10/2015 5/1/2015 PG 5/18/15. 10-32
Delayed due to further evaluation of
dilution and 301(g) variance. (Anticipated
delivery date of 4/17/2015 was
rescheduled. Directed by Board staff to
deliver on receipt of direction regarding
variance/chlorine limits.)
HARBOR GENERATING
CA0000361 Major R4-2003-0101 |LOS ANGELES, CITY OF STATION Ful 3/9/2015 PG Draft permit delivered 6/5/2015. TO-38
METROPOLITAN STEVEDORE |METROPOLITAN STEVEDORE
CAQ057746 Minor R4-2009-0097 |CO. CO. Full Removed per Technical Directive 2 TO-38
CA0064599 Minor R4-2009-0096 |TELAIR INTERNATIONAL, INC. |TELAIR NEWBURY PARK Full Remover per Technical Directive 2 TO-38
CA0056928 Minor R4-2009-0104 |NORWALKINDUSTRIES CO. ECOLOGY AUTO WRECKING Full Removed per Technical Directive 2 TO-38
BP WEST COAST PRODUCTS
CAQ059561 Minor R4-2009-0102 |LLC EAST HYNES FACILITY Full PG Removed per Technical Directive 2 TO-38
Delivery date moved up from original date,
then pushed back to 12/1/2014 to
unforeseen RPA data. Delivered Draft
SOUTH COULTER WATER Tentative Order and Package Materials
CA0064068 Minor R4-2009-0103 |LINCOLN AVENUE WATER CO. [TREATMENT Full 11/24/2014 PG 12/3/2014. TO-38
Delivered RPA on 12/10/14. Draft
LONG BEACH GENERATION LONG BEACH GENERATION Tentative Order Delivered on 1/15/15.
CA0001171 Minor R4-2009-0112 |LLC STATION Full 1/15/2015 PG Delivered Package Materials on 2/9/15. TO-38
In Progress. Draft order delivered
BP WEST COAST PRODUCTS  [LONG BEACH MARINE 12/16/14. Package Materials Delivered
CA0000442 Minor R4-2009-0126 |LLC TERMINAL 2 Full 12/16/2014 PG 12/26/14. TO-38
EXXONMOBIL OIL SOUTHWESTERN TERMINAL- Delivered Draft Tentative Order and
CA0003689 Major R4-2009-0125 |CORPORATION AREAI Fuli 1/9/2015 Tt Package Materials on 2/6/15. TO-38
Delayed past original delivery date to
await Discharger providing informatino on
new discharge component. Draft
VOPAK TERMINAL LONG VOPAK TERMINAL LONG Tentative Order and Package Materials
CA0064165 Minor R4-2010-0018 |BEACHINC BEACH INC Full 4/20/2015 PG Delivered on 5/9/2015. TO-38
Delivered Draft Tentative Order 3/3/15.
CA0059846 Minor R4-2010-0019 |CONOCOPHILLIPS COMPANY [LOS ANGELES LUB. PLANT Full 3/30/2015 PG Delivered Package Materials on 3/6/15. TO-38
Delivery Date postponed due to Discharger
OWENS-BROCKWAY GLASS GLASS CONTAINER DIV, changing the ROWD. Delivered Draft TO on
CA0056464 Major R4-2010-0087-R [CONTAINER VERNON Full 1/30/2015 Tt 4/1/15. TO-38
Anticipated delay. Delivery pending
R4-2010-0089- |CALIF DEPT OF WATER WILLIAM E. WARNE POWER completion and approval of Discharger's
CA0059188 Major A01 RESOURCES PLANT Full 4/13/2015 PG dilution study. TO-38
STERLING AMBASSADOR Delivered Draft Tentative Order on 6/4/15.
CA0053091 Minor R4-2010-0180 |AMBASSADOR TOWERS TOWERS Full 9/10/2015 4/1/2015 5/10/2015 6/1/2015 PG Delivered package materials on 7/5/2015. TO-38
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CAQ003778

Major

R4-2010-0179

EQUILON ENTERPRISES LLC

TESORO LOS ANGELES
REFINERY

Full

9/10/2015

4/1/2015

5/10/2015

6/1/2015

PG

Delay to await receipt of production
information from Discharger.

TO-38

CA0053287

Minor

R4-2010-0178

1801 AVENUE OF THE STARS
LP

WESTFIELD BUILDING

Full

9/1/2015

PG

Delay anticipated to await information on
Discharger as to future construction.

TO-38

CA0064297

Minor

R4-2010-0185

CITY OF REDONDO BEACH

SEASIDE LAGOON

Full

9/1/2015

6/1/2015

7/1/2015

PG

Delay to wait for QC data from the
Discharger.

TO-38

5R

CAQ080357

Minor

R5-2008-0090

SIERRA PACIFIC INDUSTRIES

SIERRA PACIFIC/QUINCY
DIVISION

Full

6/1/2015

11/17/2014

PG

In progress. Draft Order to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
initial Charter/Issue Paper delivered
12/2/14. Preliminary Draft delivered
3/4/15. Tentative Order materials
delivered 3/23/15. Due to minor nature of
comments on Preliminary Draft, a
Tentative Order was not required.

TO-38

5R

CAQ084140

Minor

R5-2008-0120

STIMPEL-WIEBELHAUS
ASSOCIATES, INC

SWA AT MOUNTAIN GATE
QUARRY

Full

PG

To be rescinded. RB to request support for
another facility. Removed per Technical
Directive 1.

TO-38

5R

CA00043591

Minor

R5-2009-0015

COLLINS PINE COMPANY

CHESTER SAWMILL

Full

6/4/2015

11/17/2014

PG

In progress. Draft Order to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
Initial Charter/Issue Paper delivered
12/5/14.

TO-38

5R

CAQ081957

Minor

R5-2009-0044

WHEELABRATOR SHASTA
ENERGY CO

WHEELABRATOR SHASTA
ENERGY CO

Full

6/4/2015

11/17/2014

PG

In progress. Draft Order to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
Initial Charter/Issue Paper delivered
12/7/14. Preliminary Draft delivered
3/13/15. Due to minor nature of
comments on Preliminary Draft, a
Tentative Order was not required.

TO-38

5R

CA0003981

Minor

R5-2007-0145

SIERRA PACIFIC INDUSTRIES

SIERRA PACIFIC INDUSTRIES,
BURNEY DIV

Full

2/1/2015

10/6/2014

PG

Draft Order to be delivered within 3 weeks
of receiving final Charter/Issue Paper
direction. Initial Charter/issue Paper
delivered 10/3/14. Preliminary Draft
delivered 3/6/15. Due to minor nature of
comments on Preliminary Draft, a
Tentative Order was not required.

TO-38

35

CADO77895

Major

R5-2008-0183

UC DAVIS

UC DAVIS MAIN WWTP

Eull

8/1/2014

3/3/2014

5/19/2014

7/7/2014

PG

In progress; RPA and Charter delivered
5/2/14. Preliminary Draft delivered
7/21/14. Tentative Order delivered
9/17/14. Revised Tentative Order delivered
9/23/14.

T0-32

55

CADO77828

Major

R5-2005-0004

NEVADA CO SAN DIST NO 1

LAKE WILDWOOD WWTP

Full

8/1/2014

3/3/2014

5/19/2014

7/7/2014

PG

In progress; RPA and Charter delivered
5/14/14. Preliminary Draft delivered
7/16/14. Revised Preliminary Draft
delivered 9/25/14. Revised Preliminary
Draft delivered 9/25/14. Tentative Order
delivered 10/22/14.

T0-32

58

CA0084387

Minor

R5-2008-0029

LAZARUS MINING &
USES, TAHOE NE

KLONDIKE, DUTCH, TELEGPH
MINES

Eull

6/1/2015

PG

In progress. RPA and Charter delivered
6/12/14. Preliminary Draft delivered
11/3/14. Revised Preliminary Drafts
delivered 1/15/15 and 2/9/15. Due to
minor nature of comments on Preliminary
Draft, a Tentative Order was not required.
Tentative 150 delivered 5/5/15.

T0-32

585

€AQ083241

Minor

R5-2008-0111

NEVADA COUNTY
SANITATION DISTRICT NO. 1

CASCADE SHORES WWTP

Full

4/9/2015

PG

In progress. RPA and Charter
delivered&nbsp; 10/27/14. Preliminary
Draft due 3 weeks following Charter/lssue
Paper direction. Preliminary Draft
delivered 12/23/14. Due to minor nature
of comments on Preliminary Draft, a
Tentative Order was not required.

T0-32

55

CA0081621

Minor

R5-2009-0034

DONNER SUMMIT PUBLIC
UTILITY

DONNER SUMMIT WWTF

Full

6/1/2015

11/17/2014

PG

In progress. Draft Order to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
initial Charter/Issue Paper delivered
11/20/14. Preliminary Draft delivered
3/9/15. Due to minor nature of comments
on Preliminary Draft, a Tentative Order
was not required.

TO-38

55

CA0079898

Major

R5-2009-0067

GRASS VALLEY, CITY OF

GRASS VALLEY STP

Full

10/1/2015

PG

In progress. RPA and initial Charter/Issue
Paper delivered 4/23/15.

TO-38

55

CA0081558

Major

R5-2009-0095

MANTECA, CITY OF

MANTECA STP

Full

2/1/2015

10/15/2014

PG

RPA not necessary. Preliminary Draft
delivered 10/24/14. Tentative Order
delivered 12/5/14.

TO-38

55

CAQ084697

Minor

R5-2010-0005

UNITED AUBURN INDIAN
COMMUNITY

THUNDER VALLEY CASINO

Full

6/1/2015

11/17/2014

PG

In progress. Draft Order to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
Initial Charter/Issue Paper delivered
11/6/14. Preliminary Draft delivered
2/6/15. Tentative Order delivered 3/10/15.

TO-38
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55

CAQ078948

Major

R5-2010-0002

TURLOCK, CITY OF

TURLOCK WWTP

Full

2/1/2015

10/15/2014

PG

RPA not necessary. Preliminary Draft
delivered 10/16/14. Tentative Order
delivered 11/20/14.

TO-38

55

CA0079111

Major

R5-2010-0004

SACRAMENTO, CITY OF

COMBINED WASTEWATER
CONTROL SY

Full

3/1/2015

12/1/2014

PG

In progress. RPA not necessary. Preliminary
Draft delivered 1/20/15. Tentative Order
materials delivered 1/30/15. Due to minor
nature of comments on Preliminary Draft,
a Tentative Order was not required.

TO-38

55

CAQ083771

Major

R5-2010-0081

RIO VISTA CITY, NORTHWEST
WWTP

NORTHWEST WASTEWATER
TREATMENT FACILITY

Full

8/1/2015

PG

In progress. RPA and Charter/Issue Paper
delivered 3/19/15.

TO-38

6T

CAD103063

Minor

R6T-2009-0006

CARSON DEVELOPMENT
COMPANY, INC.

WINEAGLE GEOTHERMAL
POWER PLANT

Full

6/1/2014

PG

In progress. RPA and draft permit delivered
6/24/14.

T0-32

61

CA0103179

Minor

R61-2009-0025

CA DEPT OF PARKS & REC

GROVER HOT SPRINGS

Eull

9/1/2014

PG

In progress

T0-32

6T

CAGS16001

General

R6T-2010-0024

TREATED GROUNDWATER

Full

2/1/2016

7/6/2015

PG

In progress; kick-off meeting held 4/3/15.

TO-38

CAD104259

Minor

R7-2005-0021

IMPERIAL CCD

IMPERIAL CCD WWTP

Full

9/1/2014

Tt

In progress; delivered initial draft permit
package on 3/21/14.

T0-32

CAGS97001

General

R7-2009-0300

LOW THREAT GENERAL
PERMIT

TEMPORARY DISCHARGES

Eull

9/1/2015

Tt

In progress

T0-32

CAD104400

Major

R7-2010-0020

IMPERIAL CITY WWTP

IMPERIAL CITY WWTP

Full

9/17/2015

Tt

In progress.

T0-32

CAGS17001

General

R7-2005-0400

TREATED GROUNDWATER
FROM VOC

Full

5/21/2015

11/2/2015

3/2/2015

Tt

In progress.

TO-38

CAQ104523

Major

R7-2010-0022

BRAWLEY, CITY OF

BRAWLEY WWTP

Full

6/15/2015

11/2/2015

1/12/2015

3/2/2015

Tt

In progress; delivered initial draft 4/18/15;
delivered final draft 5/26/15

TO-38

CA0104477

Major

R7-2010-0015

VALLEY SD

VALLEY SD WWTP

Full

6/18/2015

11/2/2015

1/12/2015

3/2/2015

Tt

In progress; delivered initial draft 3/9/15;
delivered final draft 3/20/15

TO-38

CA0104483

Major

R7-2010-0021

COACHELLA SD

COACHELLA SD WWTP

Full

6/18/2015

11/2/2015

1/12/2015

3/2/2015

Tt

In progress; delivered initial draft 3/2/15;
delivered final draft 4/15/15

TO-38

CA0105015

Major

R7-2010-0018

CALIPATRIA, CITY OF

CALIPATRIAWWTP

Full

6/18/2015

11/2/2015

1/12/2015

3/2/2015

Tt

In progress; delivered initial draft 4/17/15;
delivered final draft 5/12/15

TO-38

CA0001163

Major

R8-2006-0011

AES HUNTINGTON BEACH, LLC

AES HUNTINGTON BEACH
GEN STN

Full

12/12/2014

6/23/2014

9/1/2014

PG

Completed: Kick-off meeting held
3/26/2014. RPA delivered to Regional
Board on 6/23/2014; Delivery of Draft
Order was delayed while awaiting input on
316b from State Board. Draft preliminary
permit package delivered 9/9/2014.

T0-32

CAD001550

Major

R9-7006-0043

CABRILLO POWER LLC

ENCINA POWER PLANT

Full

11/18/2015

4/10/2015

8/17/2015

PG

In progress. Kick-off meeting heldon
5/2/2014. Delivery of Draft Order will be
delayed while awaiting input on 316b from
State Board. Final Due Date revised by RB
due to shifting schedule.

Revised schedule provided on 1/5/2015
with final delivery on 5/15/15. Schedule
revised due to request by RB, final delivery
has been revised to 8/17/15.

T0-32

CAD109142

Minor

R9-2008-00439

CONTINENTAL MARITIME OF
SAN DIEGO, INC.

CONTINENTAL MARITIME OF
SAN DIEGO, INC.

Full

10/8/2014

6/1/2014

7/1/2014

PG

Due dates revised by RB. ROWD provided
on5/1/14. In progress. Delivered July 1,
2014.

T0-32

CA0107492

Major

R9-2009-0037

PADRE DANM MWD

PADRE DAM WRF

Eull

12/10/2014

6/1/2014

7/15/2014

PG

Due dates revised based on RB request.
Bumped up kickoff call by 9 days, and final
permit by 1 month. In process. Delivered
onluly 17, 2014 Comments received on
8/26/14 Additional comments received on
9/22/14. Response to comments provided
on 10/14.

T0-32

CAD109151

Major

R9-2005-0080

BAE SYSTEMS

SAN DIEGO SHIP REPAIR INC

Full

12/10/2014

9/1/2014

12/18/2014

PG

Due dates revised by RB due to shifting
schedule. In progress. Kick-off call on
9/11/14 Permitdelivered on 12/18/14.

T0-32

€AQ109185

R5-2009-0081

US Navy

Naval Base Coronado

Full

12/8/2015

5/1/2015

7/12/2015

PG

Added to TO32 to replace hydrostatic
permit. Kickoff call on 5/5/15. Due dates
revised by RB. As of 6/4/15 we are waiting
on RW data from the discharger for the
RPA. RW data recieved and RPAs
complete. In process.

T0-32

CA0108073 &
CA0108181

Major

R9-2005-0005 &
R9-2005-0006

SOUTHERN CALIFORNIA
EDISON

SONGS UNIT 2 & SONGS UNIT
3

Full

9/1/2015

2/9/2015

3/15/2015

PG

In accordance with Technical Directive 4,
permit support moved to TO38, being
reduced to SONGS Unit 2 only, new
schedule established on 1/5/15 with final
permit delivery on 9/14/15. Recieved call
on 2/4/15 from Board requesting revised
schedule, with permit delivery on 3/16/15.
As of 3/4/15, complete effluent data has
not been provided. Regional Water Board
is aware of delay in recieving data. Permit
is in process. Permit delivered 4/22/15.

TO-38

CA01085944

Major

RS-2003-03%4

ESCONDIDO, CITY OF

HARRF DISCH TO ESCONDIDO
CREEK

Full

5/1/2015

10/14/2014

11/17/2014

PG

Kickoff call on 10/14/14. In progress. Draft
permit and draft TSO delivered on
11/17/14 and 11/20/14, respectively.

TO-38
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HYDROSTATIC TEST WATERS

CAG679001 General R9-2010-0003 |RBO9 Full PG Removed per Technical Directive 1 TO-38
Appication review in progress. Due dates
have not yet been defined. Schedule to be
POINT LOMA WWTP & OCEAN finalized during kickoff call on July 18,
CA0107409 Major R9-2009-0001 |CITY OF SAN DIEGO OUTFALL Full 3/10/2016 7/16/2015 PG 2015. TO-38
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